



August 29, 2001

Mr. Joseph Nappi, Director  
Office of Capital Administration  
New York City Board of Education  
Division of School Facilities  
28-11 Queens Plaza North  
Long Island City, N.Y. 11101

DIRECTOR OF CAPITAL  
ADMINISTRATION  
2001 AUG 31 PM 2:50

14

Re: **PS 109 Manhattan**  
**Notice of Project Transfer /**  
**Project Cancellation**

Dear Mr. Nappi;

You are hereby notified that the demolition project, LLW# 14692, at the subject school was cancelled as of January 14, 2000.

Work was stopped on April 2, 1999 after the asbestos abatement work was completed and the demolition permit was obtained. The job was kept open over the next several months, to allow for the maintenance of the street closing permits, scaffolding, sidewalk bridges, site security and weather protection.

We are currently progressing on a new project, LLW # 17191, that will "mothball" the building in accordance with Landmarks Commission requirements.

We are making the final payment on the original project, which will include a credit of unspent funds in the amount of \$801,410.00, and consider this project closed out.

Should you have any questions, or require further information please feel free to call me at 472-8260.

Very truly yours,

Harvey A. Brind  
Chief Project Officer

CC: D. Reddan, P. Sacco, H. Arafat, K. Karpel, M. Eitingon, N. Holder, B. Cox,  
M. Cassel, D. Teele, B. Barrett, and J. Lonergan.